PUBLIC SITE & BUILDING COMMISSION

Clifford J. Hurgin Municipal Center

1 School Street
Bethel, CT 06801

RegularMeeting Minutes
Wednesday Mayl1, 2011
7:30 pm
C.J.Hurgin Municipal Center — Meeting Room “B”

PRESENT: Chair Scott Perry, Co-Chair Nancy Ryan, Robert Tripi, Jane Bickford, Jim
Lacey

ABSENT: Tim Draper, Richard Straiton, Anthony Giordano, David DeSteffano

ALSO IN ATTENDANCE: Jarett Crooks, Lynn Rosato, Elisa Volpati, Shani
Burke Specht

CALL TO ORDER:
Chair Scott Perry called the meeting to order at 7:57 pm.

APPROVAL OF MINUTES: Scott Perry made a motion, seconded by Nancy -

Ryan to table approval of the previous meeting minutes (10). Vote approved
unanimously.

CORRESPONDENCE: None

PUBLIC INPUT: None

OLD BUSINESS:
Bethel Public Library Project

Robert Tripi led discussion of proposed Library Project construction costs. Based on his
calculations the total estimate is $1,765,000 using document prepared by Morganti Group
LTD titled Bethel Public Library Second Floor Completion and First Floor Renovation
dated September 21, 2009).

Robert Tripi made a motion, seconded by Jim Lacey to amend the Construction Manager
Request for Proposal to reflect a construction cost of $1,765,000 and also amend the
contingency line to reflect an amount equal to 5% of the constﬁﬁ . E D
$88,295.There was no further discussion. Motion was approve n ly.
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Bethel Public Library Project (continued)

Robert Tripi made a motion, seconded by Jim Lacey to respond to potential questions
about realism of project timetable by indicating that a grant extension will be applied for.
There was no discussion. Motion approved unanimously.

There was discussion relative to the RFP questions that have been submitted by potential
construction managers and the answers that should be provided.

Park and Recreation Storage Building: and South Street Fire Station:
Nancy Ryan agreed to draft a letter for Chair Scott Perry’s review. Intent is for Scott to
send the letter to the Board of Selectmen in order to determine what, if any, further
involvement the Public Site and Building Commission has in either of these two projects.

ADJOURNED:

Nancy Ryan made a motion, seconded by Jim Lacey to adjourn the meeting. Vote, all in
favor, motion unanimously approved. Meeting adjourned at 8:56 PM.

Respectfully submitted,

C S

hn C. Sarver
Recording Secretary



project:
status:

L

Bethel Public Library (2nd floor completion, 1st floor renovations)
25% Schematic Document budget Proposed Scope of Work

Construction Managers - Design Builders

(N

The Morganti Group, inc.
100 Miil Plain Road, 4th floor

[scope: new construction, abatement & demolition
" area gsf 10800 MORGANTI panbury, cToes11 September 21, 2009
».__]' division Description of Work-Summary 1st and 2nd floors (No Seelye House) Totai Amount
;02000 Abatemant by others
. |02000 Building Demcliton $15,389
| 102000 Sitework (Standard Foundations & Excavations) no work anticipated
- 103000 Slabs on Grade 535.080
__ 104000 Masonry no work anticipated
.- 105000 Structural and Miscellaneous Metals no work anticipated
106000 Carpentry $69.749
- 07000 Thermal and Moisture Protection flash roo pen add somet
LY Windows and Deors §36.162
¢ 109000 Interior Finsihes $195.720
. |10000 Spacialties 51.966
. j11000 Equipment 58.077
. 112000 Furnishings no waork anticipated
113000 Special Construction no work anticipated
... 114000 Elevators / Cenveying Systems no work anticipated
Lo Fire Protacton Sprinklers S45.268
Lo Plumbing $3G.800
{15000 Mechancal $3853.170
. 18000 Electrical (No alarm/security/tech) $204.100
. Budget Tech/Alarm S ;
L GC's/ OHP S
[ Total Division 2-16 $1.165,654.00 !
:or construction CONTINGENCY 5.50%, $1,165.854.00 $58.283!
P ZSCALATION 0.00°% $1.223.936.70 SO
: Sub-Total $1,223,936.70
. CM GENERAL CONDITIONS
L om general conditions-preconstruction 3 mo $7.500.00 $22.500
# ) $25.000.00 $200.000

cm o general conitions-staff
cm general conditions-tigld office (no site traiia
cm general conditicns-general hab:dity insurance

om general conditicns-perfornance and naymant hond {n‘a CA type cont.:

crary o provide space in oldg.;

om-fee

$5.000.00
$1.223.936.70
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Sub-Total Construction 81,576:1 80.14
QOWNERS SOFT COSTS
Architectural / Engineerings Fees 2.50% $1,576,180.14 339.405
Moving and Storage Expenses 1 alw. 525,G00.0C $25.000 e
owner to determine FF&E {furniture. fixiures and eguiprment)-adjusted up based on approx from Lyrn 1 alw. $200.000.0C 5200.00G—~
cwner to determine Computers 1 alw. S70,000.0C S70,00QQ/
L Bid Document Printing and Advertising 1 alw. $10.000.0C 510,000
‘ open S0
oper S0
open SO!
Total Project Costs 2nd Floor Canst./1st. Floor Reno. $1,920,584.64
Total Project Costs 2nd Floor Const./1st. Floor Reno. $1,920,584 .64 '
Total Project Costs Seelye House $339.177.12 —
Total Project Costs Remote Parking Lot $261.066.32 |
|
Total Anticipated Project Costs $2,520,828.07 |




project:
- |status:

L

Bethel Public Library (Seelye House)
Conceptual Budget Proposed Scope of Work

new construction, abatement & demolition

4325

(RN

MORGANTI

Construction Managers -

The Morganti Group, inc.
100 Mill Piain Road, 4th fioor
Danbury, CT 06811

Design Builders

September 28, 2010

'f 01.02
—
~_ 01.03
=
— 01.04

SEPT. 28, 2010 BUDGET MODS "DELETE PORCH WORK--

02000

02100

02200

03300 Slabs on Grade

Description of Work--Seelye House

Abatement

Hazardous Components Abatement

existing window abatemant (for window restoration)
cut out for door to porch abatement

misc. lead’/asbestos abatement

open

02000 Hazardous Components Abatement

Building Demolition

Building Elements Demolition

asablisn terporary partitions in renovation area

pratect existing fooring

misc. wall demolition/miiwork

shoring

misc. ceiling removal tor rencvation purposes

cut-out demolition for new door to new porch (bychildren's librarian)
removeirelocale existing FF&E (furniture. fixtures and equipment)
open

hauling/dump fees

02100 Building Elements Demolition

Sitework
Standard Foundation Excavations and Remote Parking Lot

misc. clearing for porch

excavate for porch foundations (sono-tubes)
sono-tube foundations for new porch

apen

02200 Standard Foundation Excavations

Concrete

Takeoff Quantity

Total Cost/Unit

ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 9-27 W/LR @ BETHEL LIBRARY

Total Amount

36.0C ea. $520.0C $18.720
0.00 s.t. $0.00 n/a per LR -BL
1.9C alw. 57.500.0C 37.500
0.9¢ $0.0C S0
4,325 s.i. $6.06 s.f. $26,220
80.00 it S76.00  Ii 35.600
1.100.00 s 53.00 g $3.300
480.00 s S1250 s $6.000
1.00 alw $7.500.00 alw. $7.500
100.00 sf S5.006 s S500
0.00 s.f. S0.00 n/a per LR -BL!
0.00 ea. $0.00 by owner
0.0G ea. S0.00 0
30.0G cyd. 530.00 S900
0.0C S0.00 S5
4325 s.f $5.50 s.f. $23,800
0.00 s.f. $0.00 nfa per LR -BL
0.00 s.i. $0.00 n/a per LR -BL
0.00 s.t. $0.00 n/a per LR -BL
G.00 $0.00 SO
000 $0.00 i S0
4,325 s.f. $0.00 s.i. SO
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Construction Managers - Design Builders

{«Jprojeét: =Betﬁel Public Library (Seelye House)

status: Conceptual Budget Proposed Scope of Work
] The Morganti Group, inc.
scope: new construction, abatement & demolition 100 Mill Plain Road, 4th floor
area gsf 4325 MORGANT' Danbury, CT 06811 September 28, 2010
: SEPT. 28, 2010 BUDGET MODS "DELETE PORCH WORK--ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 9-27 W/LR @ BETHEL LIBRARY
open-concrete at steel pan stairs-porch 0.00 s.t. $0.00 n/a per LR -BL
open 0.00 $0.00 SO
C.00 30.00 SO |
A1030 Slabs on Grade 4,325 s.f. $0.00 s.f. SO
01.05 Masonry
04000 Masonry
n/a no masonry work with this rencvation 0.0C $S0.00 nc work
L Q068000
L 04000 Masonry 4,325 si. $0.00 s.f.
—
| 01.06 Structural & Miscellaneous Metals
05000 Structural and Misc. Metals
_j miscelianeous metals 1200 si. 50.75 S800;
L open-railings at new porch 0.00 s.i. $0.00 n/a per LR -BL
- steel pan stairs 0.00 s.i $0.00 n/a per LR -BL
- open 0 $0.00 S0
L - 0.0¢ 50.00 SO
j 05000 Structural and Miscellaneous Metals 4,325 s.f. $0.21 s.f. $900 |
! !
., 0vo7 Carpentry
06000 cCarpentry
- rough carpentry, blocking. sheathing 4.325.00 sf. 80.5¢ 52.163
L porch framing platform 0.00 st $0.0¢ na ger LR -BL.
poren framing roof structure 0.00 si. $0.0C nia per LA -BL
- finish carpentry-nterior window irim @ replace at restored windows 36.00 ea. S160.0C $3,600
i finish carpentry-interior trim allowance 1.00 Is S2.500.00 $2.500
o 0.00 S0.00 50
[ |@local history plastic laminate base cabinsts 16.00 1f $350.00 35,800
@local hustory plastic laminate counter tops 16.00 Lt S75.00 $1.200
2local history plastc laminate wall cabinets 18.00 it $325.00 $5.200
__@work room plastic laminate computer counters 14,00 Lf. $200.00 $2.800
[ G 00 $0.00 0
# - custom millwork-reference/inio desk 2nd flaor .00 $0.00 SO
o custern millwork-teen librarian desk 2nd focr 0.00 $0.00 $0
] .00 $0.0C SO
i existing window restoratiori-repair/refurb. 37.00 ea. $1.000.00 $37.0C0
1 ' existing window restoration-interior storm windows (operable type A&B on 24.00 ea. $500.00 $12.000
|| 0.00 8000 $9

! 06000 Carpentry 4,325 s.i. S$16.66 s.f. $72,063
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! “|project: Bethe! Public Library (Seelye House)
. |status: Conceptual Budget Proposed Scope of Work
§scope: new construction, abatement & demolition
area gsf 4325
SEPT. 28, 2010 BUDGET MODS
01.08 Thermal and Moisture Protection
07000 Thermal and Moisture Protection
waterproofing
vapoer barriers
insuiation
shingle roofing at porch
gutters/downspouts
misc. flashing and trim
07000 Thermal and Moisture Protection
01.08 Windows and Doors

[+ |door to room
door o room
door to raom

01.10

03000

ail
all

ail

09000

(N

MORGANTI

o H T i
Construction Managers -

The Morganti Group, inc.
100 Mill Plain Road, 4th floor
Danbury, CT 06811

Design Builders

September 28, 2010

Windows and Doors
new entrance door for porch

1o be determined allow 5 new doors
10 be determined allow 5 new doors

to be determined allow 5 new deoors
open

08000 Windows and Doors

Interior Finishes

Interior Finishes

drywall partitions type

drywall ce;lmgs-pat:!‘}ing due 10 construction
acousbeal celings type-mod due te restoration
carpating-cleaning

oainting wails

pamniing drywall ceilings/sofiitis
painung doors and frames

kamning match (at areas disturbed by corstruction;

re-finishing work:
note 4-prep.wall for new finish
note S-remove existing carpet

_note 6-sand and refinish existing wood floor

0.60
0.C0
0.60
0.C0
0.00 s.i
0.00 s.f
0.00 s.f.

0.00 s.t.

5.00 ea
5.00 =2a.
5.00 =a.
0.00
0.0G

A
4,325 s.f.

4,325 sdi.

1.112.00 si.
G.00

1.00 alw.

G.00
780.00 s.f
C.00

1.00 s
C.00
2.224.00 si

400.00 st
500 ea.
0.0C alw.

.00
0.00

800.00 s.1.
700.00 s.f.
700.00 s.f.

$0.0C
S0.0C
$0.00
$0.0C
30.00
$0.00
$0.00
50.00

$0.00

$S0.00
30.00
$18500
5325.00
S$585.00
S0.00

0.0

$1.27

$8.0C
50.0C
$2.500.00
30.006
$4.00
S0.00
$1.500.00
S0.00
S0.758

S
31.25

"DELETE PORCH WORK--ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 9-27 W/LR @ B

s.f.

ETHEL LIBRARY i

nia
n'a
w/systams
30.
n/a per LR -BL:
n/a per LR -BL;
n/a per LR -BL

S

n/aper LR -BL

s.f.

w/ire-pain

$2,200
$1,050
$3,500,
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project: Bethel Public Library (Seelye House)

Construction Manégers - Design Builders

status: Conceptual Budget Proposed Scope of Work
o The Morganti Group, inc.
scope: new construction, abatement & demolition 100 Mill Plain Road, 4th floor
" larea gsf 4325 MORGANTI Danbury, CT 06811 September 28, 2010
- SEPT. 28, 2010 BUDGET MODS "DELETE PORCH WORK--ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 8-27 W/LR @ BETHEL LIBRARY
o] note 7,8,9-refinish stair s-5, treads,risers,railings 70.00 s.f. $25.00 $1,750
B note 10-repair/refinish entry door to seelye house 1.00 ea. $1,250.00 $1,250
1. ) note 11-refinish wood mantie 1.00 ea. $550.00 $550°
Lo note gp1-refinish wood trim local history room 700.00 s.f. $54.00 $2,800
Lo note gp-3-paint all wall surfaces in seelye house (place holder may not nee 4,425.00 s.f. $2.00 $8,850
. 0.00 $0.00 30
] £.00 $0.00 S0
] 0.00 $0.00 30
L 09000 Interior Finishes 4,325 s.f. $9.38 s.f. $40,559 |
o1 Specialties
: 10000 Specialties .
no work anticipated 0.00 $0.0C no work
N 10000 Specialties 4,325 sfi. $0.00 s.f. s$0
| 0112 Equipment
B 11000 Equipment
no work anticipated G.00 S0.00 no work
0.0C B 20.00 30
11000 Equipment 4325 sf. $0.00 s.f. 50
. otas Furnishings
. 12000 Furnishings
by others not included 0% no wark
- 12000 Furnishings 4325 st )
01.14 Special Construction
N 13000 Special Construction
» ne work anticipated G.00 30.00 ne work
_________ _ 000 $0.00 B S0
13000 Special Construction 4,325 s.f. $0.00 s.f. S0
01.15 Conveving Systems
j 14000 Elevator-Conveying Systems
S nG work anticipated 0.00 No Work
] 0.00 50
! 14000 Elevator-Conveying Systems 4,325 s.f. SO !

01.18 Mechanical
15000 Mechanical

o
Q
k)
W
=
©

2
o
o




iproject: Bethel P:ublic Library (Seelye House)

T : P
Construction Managers - Design Builders

| |status: Conceptual Budget Proposed Scope of Work

. The Morganti Group, inc.

| _|scope: new construction, abatement & demolition 100 Mill Plain Road, 4th floor
area gsf 4325 MORGANTI Danbury, CT 06811 September 28, 2010,

SEPT. 28, 2010 BUDGET MODS "DELETE PORCH WORK--ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 9-27 W/LR @ BETHEL LIBRARY

1st flcor hvac modifications for new rooms

1st flcor hvac control modifications for new rooms
open
open

15000 Mechanical

01.17 Electrical
16000 Electrical

all power wiring-new MEP equipment
open
hghting-pendants
open
16000 Electrical

4,325.00 s.i. $17.5C 875,688§

4,325.00 sf. $2.50 $10.813|
0.00 $0.00 S0
0.00 $0.00 50
0.00 $0.00 )
4,325 s.f. $20.00 s.t. $86,500
0.00 $0.00 30

4.325.00 s.i. $2.20 $9.500.
0.00 $0.00 SG
11.00 alw $525.00 85,775
0.00 $0.00 $0
4,325 s.f $3.53 s.i. $15,275

- MORGANTI panbury, cT 06811

Construction Managers - Design Builders
m The Morganti Group, inc.
100 Mill Plain Road, 4th floor
September 21, 2009

project: Bethel Public Library {Seelye House)
:status: 25% Schematic Document budget
~sc:ope: new construction, abatement & demolition
[ larea gsi 4325
division Description of Work-Summary
;02000 Abatement
102000 Building Dsmolition
02000 Sitework {Standard Foundations & Excavat onsj
______ 03000 Slabs on Grade
104000 Masonry
vvvvvvv 05000 Structural and Miscellangous Metals
|06000 Carpentry
_ 107000 Thermal and Moisture Protection
- 08000 Windows and Doors
~0s000 interior Finsthes
¢ 110000 Spacialties
~|11000 Equipment
112000 Furnishings
13000 Spscial Construction

14000 Elevators / Conveying Systems

Total Amount

806 220
223800
30

30

S0
S9C0!
$72.083

oy L

0

o
<
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project: Bethel Public Library (Seelye House)

L :
Construction Managers - Design Builders

istatus: Conceptual Budget Proposed Scope of Work
] The Morganti Group, inc.
scope: new construction, abatement & demolition 100 Mill Plain Road, 4th floor
area gsf MORGANTI panbury, CT 06811 September 28, 2010

“|15000

SEPT. 28, 2010 BUDGET MODS “DELETE PORCH WORK--ADD INT. REFINISH WORK & STORMS SEELYE HOUSE PER MTG 9-27 W/LR @ BETHEL LIBRARY

16000

on construction

Jjon construction

Mechanical
Eiectrical

Total Division 2-16

CONTINGENCY {SCHEMATIC STAGE 5%
ESCALATION

Sub-Total

CM GENERAL CONDITIONS

cm general condit.ons-preconstruction

cm general conitions-staff

om general conditions-fisld oifice

cim general conditions-gererai hability nsurance

cm general conditions-perormance and payment bond

cm-iee
Sub-Total Construction

OWNERS SOFT COSTS

Architectural / Engineerings Fees
Moving and Storage Expenses

FR&E {furniture. tixtures ard eguipment:
Bid Document Printing and Advertising
open

open

oper

Total Project Costs Seelye House

$88,5001
$15.275

§270,791.50

IH

5.00% 540,619
0.00% S0
$311,410.23
wi2nd Hoor rerc.
w/2nd floor rero. »
w/2nd Hloor rens.
1.20% §3.737:
0.00% S0
3.00% 815,757
$330,904.51
2.50% 88,273
w/1st-2nd flocr const.
w/1st-2nd Hoor censt.
witst-2nd flocr consi.
S0
SO
30

$339,177.12
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| _project: Bethel Public Library (Remote Parking Lot) Construction Managers - Design Builders
. |status: Conceptual budget Proposed Scope of Work
— The Morganti Group, inc.
scope: new construction, abatement & demolition 100 Mili Plain Road, 4th floor
area gsf 34000 Remote Parking Lot by Town Hall ) MQRGANT' Danbury, CT 06811 September 21, 2009
Bid item Work Type Description of Work Takeoff Quantity Total Cost/Unit Totai Amount
| 0101 ‘Abatement
B 02000 Hazardous Components Abatement
see seéiy)e estimate ‘no work anticipated ) .00 $0.60 B nc work
] 0.00 S0.00 30
P ‘02000 Hazardous Components Abatement 34,000 sf. $0.00 s.f. S0
0102 Building Demolition
] 02100  Building Elements Demolition ,
: no work anticipaled G.00 v 50.060 nc werk
L 0.0C 50.00 s
L 02100 Building Elements Demolition 34,000 s $0.00 s.f. S0
1 0103 ‘Sitework
] 02200 Standard Excavations and Remote Parking Lot Work
:tc-wn to contirm-in-or-cut tremote parking lot (need to confirm if waived by town bethel) 0.00 $0.00 S0
| demo existing bit. Pavement 177000 st $2.00 $3.540 |
demo existing concrete walks 377.00 sf §5.060 $1.885
damo existing conerete curbing 30.00 1% $10.00 5300
misc. demoliticn 1.00 1s $5.0C0.G60 $5.000
temporary security fencing 860.00 1! $8.00 $5.280
‘erosion controls 420.00 $5.00 _Se.es
anti-fracking nads v § . A6.87 cyds. $50.00 52.333
tree protect 200.00 $8.00 S1.600
protect existing structures - 200.00 $8.0% $1.600
strip/stock existing tepsoi ) 318.52 $8.60 $2.548 |
hau excess topscil , 203.7C $10.CC $2.037
nass culs and fills tc grade 1.0C 1s $15.000.00 315.000
ug (underground; utifities caich basins x6' w/excav /bi ' 1.00 ea. 52.550.6C $2.550
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Construction Managers - Design Builders

The Morganti Group, inc.
100 Miil Plain Road, 4th fioor

MORGANTI panbury, CT 06811

September 21, 2009

- I I
: |project: Bethel Public Library (Remote Parking Lot)
| - |status: Conceptual budget Proposed Scope of Work
:scope: new construction, abatement & demolition
. jarea gsf 34000 Remote Parking Lot by Town Hall

: 'ug funderground) utilities catch basins x8' w/excav./b
e 'ug (underground} utilities man holes x8' w/excav. /b
o ug {underground; tilities storm drainage piping 12" cpep pipe
vvvvvvvv | ug (underground) utilites storm water detention system 12°cpep pipe
- ug {underground) uiilities storm water detention system 12"cpep pipe header
o ‘ug {underground; utilities storm water detention system filter fabric
] ug ’unde rground} utiiities storm water detention system 3/4" grrvel
- ‘ug {underground} utilities storm water detention system excav. -haul excess
o ug {underground) utilites storm water datention system- misc cennections
L Aug {underground; utilities sec&hdary lighting {poles} condui:
: :L luminous parking lot-ig(fine g’é{]—l) sub base
] “bituminous parking lot-I&l (furnish- install) processed gravel sub base
] biturninous parking lot-f&! (furnish-install} bitum:inous paving
] bituminous parking lot-f&: {furnish-instail) bituminous curbing
L bituminous parking lol-t& (furnish-install) precast concrete parking siops
] bituminous parking lot-f&: (furnish-install} painted markings
: re-spread topsoil

seeding-lawns
. landscaping-trees type-bpw whitspire birch
| landscaping-shrubs type-ixm mixed junipers
o landscaping-shrubs type-ry rhodcdendron
| landscapng-ground cover type-hep daylillys
L landscaping-ground cover type-nm daffodil
Lo landscaping-ground cover lype-imw iireope
: HC oparking signs
L other tratfic signs
N light po'e bases
‘‘‘‘‘ open

cpen
o open
] 02200 Standard Foundation Excavations

01.04 Concrete

1.00 ea. $3,400.00 $3.,400
1.00 ea. $3,400.00 $3,400
160.0C L 548.00 $7,680
250.00 1 $48.00 $12,000
50,00 I $48.00 $2,400 |
100000 si $1.00 51,000
72.22 cyds. $50.60 83,611
72.22 cyds. $10.00 §722
19.00 ea. $125.00 $2.375
10000 . $16.00 $1,600
11,350.00 s.t. $0.40 $4,540
42037 cyds. $50.00 $21,019
126111 syds. $18.00 $22.700
850.00 i, $3.75 $2.438
8.0C ea. $150.00 $1.200
21.0C swall 350.00 $1.050
0.00 $0.00 $0
133.33 cyds. $10.00 $1.333
720000 st $0.40 $2.880
100 ea $375.00 $375
6400 ea. $55.00 $3.520
11.0C ea. $65.00 $715
48.00 ea. $25.00 $1.200
96.00 ea. $25.00 $2.400
48.00 ea. $25.00 $1.200
0.00 $0.00 $0 |
1.0C e, $325.00 $325
2.0C ea $325.00 $650
0.0¢ $0.00 S0
2.00 ea. $450.00 $900
0.00 $0.00 $0
0.0¢ 50.62 $0
0.00 $0.60 $0
0.00 $0.00 )
34,000  s.f. $4.48 st $152,406
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project:

; I
Bethel Public Library (Remote Parking Lot)

] iz I
Construction Managers -

Design Builders

status: Conceptual budget Proposed Scope of Work M
The Morganti Group, inc.

| |scope: new construction, abatement & demolition 100 Mill Plain Road, 4th floor

area gsf 34000 Remote Parking Lot by Town Hall MORGANTI panbury, cT 06811 September 21, 2009
B 03300 Sidewalks and Curbs B
- bituminous parking lot-1&I (furnish-install) concrete curbing 30.00 1f 153000 - 5900
L concrete walks-fg(fine grade) sub base 425.00 s.f. _ 8050 5213
| .concrete walks f&I (furnish-install) processed gravel sub base - 15.74 cyds. $50.00 S787
L concrete walks f&I (furnish-install) concrete walk 425.00 s.f. $9.00 83,825
BN open c.00 $0.00 80
] _ £.00 $0.00 80
N 'A1030 Slabs on Grade 34,000 s.f. $0.17 s.f. $5,725
| 0105 ‘Masonry
N 04000 Masonry
L no work anticipated 0.00 $0.00 no work ‘
N A , £.00 $0.00 S0 |
] 104000 Masonry 34,000 sf. $0.00 s.f. $0
. 01086 Structural & Miscellaneous Metals
N 05000  Structural and Misc. Metals
no work ant:cipated 0.00 S0.00 nc work
] open 0 S0.00 S0
B 0.00 $0.00 $0
N 05000 Structural and Miscellaneous Metals ) 34,000  s.f. $0.00 s.f. S0
- 01.07 ‘Carpentry
B 06000  cCarpentry :
o no work antcipated .00 50.00 nc work
— 0.00 ~S0.00 ) SO
o 06000 Carpentry 34,000 s.f. $0.00 s.f. SO
| 01.08 Thermal and Moisture Protection :
B 07000 Thermal and Moisture Protection 3
] no work anticipated 8.00 $0.00 ncwork |
N 0.00 $0.00 $0 |
] 07000 Thermal and Moisture Protection 34,000 s.f. S0.00 s.f. Sl
| 01.09 ‘Windows and Doors
o 0850C  Windows and Doors
. no waork anticipated 0.00 S0.C0 NG WOTK I
- £.00 $0.00 80
N 08000 Windows and Doors 34,000 sf. $0.00 s.f. S0




projeci:
status:

scope:
area gsf

i ]
Bethel Public Library (Remote Parking Lot)
Conceptual budget Proposed Scope of Work

new construction, abatement & demolition
34000 Remote Parking Lot by Town Hall

y
|

01.10

01.11

01.12

01.13

01.14

01.15

01.16

____Interior Finishes
09000 [nterior Finishes
N0 work anticipated

109000 Interior Finishes
~ Specialties
10000  gpecialties
no work anticipated
10000 Specialties
‘Equipment
11000  gquipment
no work anticipated
11000 Equipment
‘Furnishings
12000 Furnishings
by others not included
12000 Furnishings
Special Construction
13000  Special Construction
no work anticipated

13000 Special Construction

‘Conveying Systems
14000  Elevator-Conveying Systems
no work anticipated

14000 Elevator-Conveying Systems
Mechanical

15000  Mechanical
Isthioor  rio wark articipated

Construction Manégers - Design Builders

M The Morganti Group, inc.

100 Mill Piain Road, 4th floor

MORGANTI panbury, cT 06811

September 21, 2009

0.00 $0.00 no work
0.0C $0.00 S0
34,000 s.f. $0.00 s.f. 80
000 $0.00 no work
0.00 $0.00 80
34,000 s.f. $0.00 s.f. 50
€.00 30.00 no work
o 0.00 $0.00 S0
34,000 s.f. $0.00 s.f. S0
00C SG.00 no work
0.00 $0.00 S0
34,000  s.i. $0.00 s.f. S0
0.0C $0.00 no Work
0.00 $0.00 S0
34,000 s.f. $0.00 _s.f. SO |
l@
0.00 S0.¢0 no wark
000 ~80.00 S0,
34,000  s.f. $0.00 s.f. SO |
i
G.o0 o - S060 s0|
0.90 $0.00 80




Special Construction

Elevators / Conveying Sysiems
Mechanical

Electrical

 GC's/OHP

Total Division 2-16

: I T I : T T T I T -
L__project: Bethel Public Library (Remote Parking Lot) Construction Managers . Design Builders
- |status: Conceptual budget Proposed Scope of Work
B The Morganti Group, inc.
| - |scope: new construction, abatement & demolition 100 Milt Plain Road, 4th floor
larea gs 34000 Remote Parking Lot by Town Hall _ MORGANTI panbury. cTo811_September 21, 2009|
| 15000 Mechanical 34,000 sf. $0.00  s.f. 50
ooraz ~ Electrical
) 16000 Electrical
m “site lighting 200 ea. $2,000.00 ea. $4,000
» temp. service for construction 1.00 Is $5.000.00 * ea. $5,000
B ‘open 0.00 $0.00 $0
P 16000 Electrical 34,000 s.f. $0.26 s.f. $9,000
vﬁproject: Bethel Public Library (Remote Parking Lot) Construction Managers - Design Buiiders
| |status: Conceptual budget Proposed Scope of Work
L The Morganti Group, inc.
___iscope: new construction, abatement & demalition 100 Mill Plain Road, 4th floor
. - jarea gsf 34000 BRemote Parking Lot by Town Hall MORGA NT' Danbury, CT 06811 September 21, 2009
»_v division Description of Work-Summary 1st and 2nd floors (No Seelye House) Total Amount
___|02000 Abatement no werk anticipated
102000 Building Demoition no work anticipated |
HO2OOO Sitework {(Remote Parking Lot) 5205.186
| |03000 Concrete Sidewatks SO
04000 Masonry no werk anticipated
jOSOOO Structural and Miscellaneous Metals no work anticipatec
__06000 Carpentry no work anticipated
{07000 Thermal and Moisture Protection Nno work anticivated
_._-108000 Windows and Doors no work anticipated
09000 Interior Finsihes no work amicipated
- 10000 Specialties no work anticipated
{ - 111000 Equipment no work anticipated
[ 12000 Furnishings no work anicipatea

no work antcipated
no werk anticipated
no work anteipated
) S0

$23.094]

$228,280.00




=l

]

LTI

on construction
on consiruction

I
Bethel Public Library (Remote Parking Lot)
Conceptual budget Proposed Scope of Work

new construction, abatement & demolition
34000 Remote Parking Lot by Town Hall

CONTINGENCY (SCHEMATIC STAGE 10%) reduced to 10% w/sub pricing
_ESCALATION (10/2009--3/2010) budget 3% {includes escalation on contg.)

Sub-Total

CM GENERAL CONDITIONS

cm general conditions-preconstruction

€M general conitons-stafi

¢m general conditions-tield office (no site trailer library to provide space in bldg.}
tm general conditions-general liability insurance

cm general conditions-performance and payment bond (n/a CA type cont.;

cm-fee
Sub-Total Construction

OWNERS SOFT COSTS

Architectural / Engireerings Fees
Moving and Storage Expenses

FF&E (furniture. fixtures ang equipment)
Bid Document Printing and Advertising
open

open

open

Total Project Costs Remote Parking Lot

(R

...... —
- Design Builders

The Morganti Group, inc.

i
{
{
i

100 Mill Plain Road, 4th fioor

MORGANT Danbury, CT 06811

5.00% j $228.280 00
0.00% $239.694.00
Ov mo. ; SQ.OO

Ov me. S0.00
QOO‘ mc. . So.0o
1.20% $235,694 00
0.00% $239,684.00
5.00% ” $242.570.33
2.50% $254.693.84
s} $0.00

g $0.00

) $0.00

September 21, 2009

$11.414
S0

$239,694.00

w/2nd floor reno,
wi2nd floor renc.
w/2nd flocr reno.

$2.878

78
SC

[an]

<]

$i2.52

$254,698.84 ,

oy

6,367
w/1st-2nd floor const.
w/1st-2nd fioor const
w/1st-2nd floor const. |

SC
SC

U0

ol

$261,066.32




