
PUBLIC SITE BUILDING COMMISSION
Clifford J Hurgin Municipal Center

1 School Street
Bethel CT 06801

RegularMeeting Minutes
Wednesday May 23 2012

730 pm
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CJ Hurgin Municipal Center Meeting Room B

PRESENT Co Chair Nancy Ryan Jon Menti Ellen Connell Jane Bickford Deno
Gualtieri

ABSENT Chair Scott Perry Jim Lacey John Perna

ALSO IN ATTENDANCE No One

CALL TO ORDER
Cochair Nancy Ryan called the meeting to order at 738pm

APPROVAL OF MEETING MINUTES
Deno Gualtieri made a motion seconded by Jane Bickford to approve the minutes ofthe

Regular Meeting ofthe May 9 2012 as submitted Vote was all in favor with the

exception ofDeno Gualtieri who abstained Motion approved

CORRESPONDENCE None

PUBLIC INPUT None

OLD BUSINESS
Bethel Library Project
CoChair Nancy Ryan indicated that there was nopreconstruction meeting on May
22 2012

As indicated at the May 9 2012 Regular Meeting CoChair Nancy had discussion
with Jarrett Crooks advising him ofthe decision to proceed with the second floor air

conditioning as planned and to eliminate the basement unit from the plan
Nancy Ryan provided the group with copy of an email chain between herself and
Jarett Crocks between May 20 and May 23 2012 copy attached Based on this email
Jane Bickford made amotion seconded by Jon Menti to approve an hourly rate for
Lawrence Mechanical not to exceed5000 for revised mechanicals and an additional
cost of2000 for Paul B Bailey Architects covering the cost to revise drawings by
eliminating all reference to air condition on the first and basement floors Revisions
will be completed in approximately one week following approval Discussion
followed Vote all in favor Motion approved unanimously

r

cv w

Q G i J
v

rr

Q zO

N

N



CoChair Nancy Ryan posted group that we are awaiting estimate from Gary Feld
ITM Information Technology Management to complete T drawings and
specifications for the bid package The commission previously approved May 9
2012 Regular Meeting an amount not to exceed2000
In regard to the parking issue at the May 9 2012 meeting it was reported that the
Board ofSelectmen intend to include it in the agenda for their May 15 2012 meeting
This agenda item was subsequently tabled Based on input from the First Selectman
CoChair Nancy Ryan has asked Paul B Bailey Architects to proceed with parking
design work No cost approval is required since it included in the current project
CoChair Nancy Ryan reported the latest information regarding storm windows for
the Seeley House She indicated that the information provided on the Magnetrim
windows was helpful in gaining state approval for consideration of these windows
Jon Menti made a motion seconded by Ellen Connell to approve the installation of

Magnetrim windows on the interior ofthe Seeley House as approved by the State
Historic Preservation Office Vote all in favor Motion approved unanimously

Park and Recreation Storage Building and South Street Fire House
In Chair Scott Perrys absence there was nothing to report

Police Station Project
CoChair Nancy Ryan indicated the proposed town Capital Plan was approved and
this plan includes 80000 for design work on this project

NEW BUSINESS None

AJOURNED
Jon Menti made amotion seconded by Ellen Connell to adjourn the meeting Vote all in
favor Motion approved unanimously Meeting adjourned at 840PM

Respectfully submit7ted

John C Sarver

Recording Secretary
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RE Bethel Public Library
wed May ze zot271s sz nnn

From Jarett Crooks jcnroks@pb6architectco VrewGontart

To tJsncy Ryan gilrymo@sbrglobaLnaP

Nancy

The cost to revise the drawings by eliminating all reference to air conditioning on the First and Basement Floors will take approximately a week We look to have the
revisions complete by the end of next week June t St But will need the decision ASAP after your meeting
Lawrence Mechanical Cost hourly not to exceed500000
PBBA Cost200000

Please let me know ASAP

I will have the rendering by the end of the morning Should I send it to you or Matt or elsewhere Please let me know

Thanks

Jarett M Crooks AIA LEED

Paul B Bailey Architect LLC

110 Audubon Street

New Haven CT 06510

t 2037768888x20

f 2037721365

e icrooksobbarchitectcom
w wwwobbarchitectcom

From Nancy Ryanmeiltonjrymosbcglobalnetj
Sent Monday May 21 2012214 PM
To Jarett Crooks

Subject Re Bethel Public Library

Jarett
I did find a color site sketch over at the library with the old town hall gone and a parking area with trees and parking spaces Lynn also has
two old site sketches showing the old town hall gone and 46 parking spaces Nothing detailed as far as the site plansdrawings goI told Matt the First Selectman to go overto the library to check out what is there including interior colorrenderings Matt asked me if youhad an idea of which day this week you would have the renderings ready so he can schedule his meeting to deal with the demo of the old townhall I told him that renderings dontjust pop out of the computer at will Anyway did you tell me adate that the rendering would be donewhen we spoke this morning I canrelay he date to Matt so he canget going on scheduling meetingsThanks njr

Nancy Ryan

From Jarett Crooks icrooks2Dobbarchitectcom
To Nancy Ryan nlrvmorDSbcalobalnet
Cc Paul Bailey pbailevCrDCbbarchitectcom

Bent Mon May 21 201275113AM

Subject RE Bethel PublicLibrary

Nancy
The First Selectman called me last week to request a rendering of the Library exterior Basically showing the Library from School Street without the existing building in
front I told him it would cost around3000 and we should be able to have it sometime this week He gave me the OK and go ahead 1 guess he wants it for apress
conference

He also asked if we had any interior renderings I told him that they were done by the previousArchitect and that the Library has them
He also asked for aSite Plan showing added parking at the Town Hall if the existing building isto remain This would show enough parking for the Library and the reuse
of the existing building I askedhim fora site plan of thatarea with the original parking layout and he indicated he would get them to me I have not yet received them

That is wherewestand at this point on the renderings

As faras the parking design work I will just need an official go ahead to begin the work survey etc on the parking area With the understanding that this isthe
designrequested basedon our proposal If the parking locationis changed then that design would be extra services

Thanks

3arett M Crooks AIA LEED

Paul B Bailey Architect LLC
110 Audubon Street

New Haven CT 06510
t 2037768888x20

f 2037721365

e lcrooksfdobbarchitectcom
w wwwobbarchitectcom

From Nancy Ryenlmailtonirvmosbcclobalnet
Sent Sunday Mey20 2012 1001 PM
ToCrooks Jarett

Subject Bethel Public Library

Hi Jarett
This is my follow up email to the voice mail I left on Friday
As far as the parking situation for the library the Board of Selectmen decided to table the vote on the demolition of Old Town Hall saying that
they were waiting for a rendering of what everything will look like with the parking area completed Lynn Rosato said that she found a color
rendering of asite plan from the original project I will see if this is what the First Selectman is looking for or if he wants an actual
rendering
Also the First Selectmen said that he saw no reason why you couldntget started on the parking plan for the library The plan is still the
same teardown the old building and use that space as parking for the library
Give me a call if you need any more information Otherwise I will see you on Tuesday
njr
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