
BETHEL HIGH SCHOOL BUILDING COMMITTEE
CLIFFORD J HURGIN MUNICIPAL CENTER

MEETING ROOM A
THURSDAY AUGUST 16 2007

700PM

MINUTES

RECEIVED
AUG 7

TOWN OF BETHEL
TOWN CLERK

PRESENT Chairman Gerald Roche Members David Norvig Robert Tripi and
James Lacey and Judy Novachek Absent William Slifkin Alex Smith and John
Rondano
ALSO PRESENT Board of Education representatives Terry Yonsky Pat
Cosentino and Dan Dubois
Mike Sorano from Friar Associates

CALL TO ORDER Chairman Gerald Roche called the meeting to order at705
PM

APPROVAL OF MINUTES Robert Tripi made a motion to approve the meeting
minutes dated 07262007 Motion seconded by David Norvig Vote all in favor
motion unanimously approved

PUBLIC COMMENT None

UPDATE ON PROJECT Chairman Gerald Roche presented the project update
in the absence of JoAnn Michaels Chairman Roche reported that all progress is
on schedule with the opening of school this includes asbestos abatement ceiling
tiles cleaning furniture gas installation elevator sidewalks etc
First Selectman Robert Burke reports on status of roof Johns Manville
representative was showed the roof scan they walked the roof and a write up
will be coming forward It is anticipated that the results of the report will list some

maintenance and some product failure more information will follow
Technology update Dan Dubois and Pat Cosentino made clear the urgency of 7
pieces of equipment by Monday in order to open for school
David Norvig made a motion to assign Robert Tripi to order the equipment
needed by Monday This motion was seconded by James Lacey Vote all in

favor motion unanimously approved Robert Tripi abstains
For connections relating to technology a motion was made by Robert Tripi to
authorize Friar Associates to process through the purchasing system a bill in the
amount of10700 payable to Fibertech and also to contract with Comcast on
their proposal dated07202007 in the amount of470010 Motion seconded by
Judy Novachek Vote all in favor motion unanimously approved



PAYMENT OF INVOICES Motion to approve the following invoices made byDavid Norvig

Acoustics Inc
Dated
07312007

Amount
5 371 54

Invoice

Allstate Fire Sprinkler 07312007 8408521
3

4Atlantic Masonry 07312007 7870750 2Bestech 07092007 837973
Bestech 07302007 19000000 1
Cherry Hill Glass 03312007 3032900 1CH Electric 07312007 41952095 19216CT Concrete 07312007 5829669 gEagle Environmental 07312007 1807225 6019LaRosa Building Gr 07312007 13718552 5
MidState Mason 07312007 3553190 gMJ Daly 0731 2007 18810000 12562Morganti 07252007 7753359 gRM Painting 07312007 2360000 3
Shepard Steel 07312007 9541684 g
Spectrum Floors Inc 07312007 11281250 3SRI Fire Sprinkler 07312007 25286500 0661008Warehouse Store Fixtu re 07312007 6124650 2OG Industries 07172007 15300000 892016Friar Associates 07312007 1830600 27

Motion seconded by James Lacey Vote afl in favor motion unanimouslyapproved

Chairman Roche commended Pat Cosentino and her staff for their hard workduring this stressful time

It was noted that the next High School Building Committee Meeting would beheld at the High School

Motion to adjourn this evenings meeting made by David Norvig seconded byRobert Tripi Vote all in favor motion unanimously approved

Meeting adjourned at740 PM

Respectfully submitted

Lisa Bergh
Recording Secretary


